Driver and Vehicle Standards Agency – Permanent Driving Test Centre Programme
This evidence statement has been provided by Cushman and Wakefield (C&W) in response to the
London Borough of Bromley’s invalid notice dated 20th December, specifically the request detailed
below.
“Details of the DVSA's plan going forward to find a permanent test centre location. Further
justification would be helpful as to why a further months is required.”
DVSA are currently in fairly advanced negotiations to acquire a lease of a new premises in Bromley, on
a 10 year fixed-term contract. The new location is within a one mile radius of the temporary Driving Test
Centre site at Bromley Court Hotel, and will ensure that DVSA would secure the continued provision of
licence assessment to meet the level of demand experienced in the local area.
Permanent Driving Test Centre Schedule
January 2018 – DVSA appointed Project Manager will issue a fit-out proposal that will be used to
detail the process of making the interior space of the premises fit for occupation.
Cushman & Wakefield planning consultants will submit a change of use application to
London Borough of Bromley.
March 2018 -

The determination of the planning permission will be issued, and will conclude whether
DVSA can operate lawfully from the premises as a Driving Test Centre (Sui Generis).

April 2018 -

DVSA will sign and confirm the lease agreement with the site owner (this process is
dependent on the speed of the solicitors).

July 2018 -

Works to the building will commence during the summer period.

Autumn 2018 - The site will be operational and DVSA will begin to conduct licence testing for the local
communities.
Given the above schedule, additional time is required for the temporary Driving Test Centre at Bromley
Court Hotel to allow DVSA some contingency for any delays that may occur during the process, in order
for DVSA to continue to maintain a service level provision to the local communities. Delays could occur
within the negotiation stage of acquiring the premises and legally signing the agreement, due to third
party involvement. As well as this, the planning application process should have a statutory 8 weeks
determination period as it will be a minor planning application, but concerns and issues may arise that
can consequentially extend the statutory determination period.
Therefore, for these reasons DVSA consider that it is necessary that the Bromley Court Hotel original
consent is extended for a full year, in order to give DVSA sufficient contingency for any delays that may
arise throughout the process of acquirement of the permanent solution, planning application and
suitable fit-out for occupation.
We trust that you find the additional details sufficient in order to validate the application and we look
forward to hearing the confirmation. Should you have any queries or require any further information
then please do not hesitate to contact either myself or my colleague Adam Pyrke (02032 964144 |
adam.pyrke@cushwake.com).

This evidence statement is informed by Matthew Cooper at the Driver and Vehicle Standards Agency.

